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California Environmental Quality Act (CEQA) Action 
 
As the project involves the repair of an existing public structure, the project is considered 
categorically exempt per the provisions of CEQA. 
 

RESOLVED, by the Board of Trustees of the California State University 
delegated approval that:  

 
1. The California State University, Fullerton Kinesiology Health Science 

Pool Replacement project is consistent with the Campus Master Plan 
approved in July 2020.  
 

2. A Notice of Exemption will be filed after approval of schematic plans. 
 

3. The project will benefit the California State University.  
 

4. The schematic plans for the California State University, Fullerton 
Kinesiology Health Science Pool Replacement project are approved at a 
project cost of $7,100,000 at CCCI 7528. 

 



 CPDC2-7-capital-outlay-estimate KHS Pool 4-12-2021
CPDC Proj No: FL-01772 THE CALIFORNIA STATE UNIVERSITY Date: 03/25/21
Project Type:  CAPITAL  OUTLAY  ESTIMATE (Form CPDC 2-7) Budget Year: 2019/20

Project Schedule Duration CCCI: 7528
Project Started @ Jul-20 EPI: 3698

Campus: Schematics Approval (BOT) @ Mar-21 250

Project: Kinesiology and Health Science Pool Replacement Preliminary Plans Completed............ @ Mar-21 20 New Const Reno
Working Drawings Completed........... @ May-21 60 Net Area

Arch/Engr: BOA Architect Construction Started (NTP)............... @ Jul-21 60 Gross Area 23,085

Contractor: Turner Construction Construction Completed (NOC)......... @ Jan-22 160 Efficiency: 0.00% #DIV/0!
Delivery Type: Total Project Duration (Calendar Days) 550

Phase: TOTAL $/sq.ft.
BUILDING STATE CAMPUS STATE CAMPUS

A10 Foundations........................................................................................................... $ 700,000

A20 Basement Construction.......................................................................................... $

A    SUBSTRUCTURE............................................................................................... $ 0 $ 700,000 $ 0 $ 0 $ 700,000 $30.32

B10 Superstructure(Vertical, Floor, & Roof)................................................................... $

B20 Exterior Enclosure.................................................................................................. $

B30 Roofing................................................................................................................... $

B    SHELL................................................................................................................ $ 0 $ 0 $ 0 $ 0 $ 0 $0.00

C10 Interior Construction............................................................................................... $

C20 Stairways................................................................................................................ $

C30 Interior Finishes...................................................................................................... $
C    INTERIORS......................................................................................................... $ 0 $ 0 $ 0 $ 0 $ 0 $0.00

D10 Conveying Systems................................................................................................ $

D20 Plumbing Systems.................................................................................................. $ 93,209

D30 HVAC Systems....................................................................................................... $ 1,581,952

D40 Fire Protection Systems.......................................................................................... $

D50 Electrical Systems.................................................................................................. $ 101,292
D5050  Telecom................................................................................................................. $
D    BUILDING SERVICES........................................................................................ $ 0 $ 1,776,000 $ 0 $ 0 $ 1,776,000 $76.93

E10 Group I Equipment................................................................................................. $ 340,125 Costguide: $107.26

E20 Furnishings (i.e.Group I casework)......................................................................... $ 269,555

E    EQUIPMENT AND FURNISHINGS..................................................................... $ 340,000 $ 270,000 $ 0 $ 0 $ 610,000 $26.42

F10 Special Construction............................................................................................... $ 237,286

F20 Selective Demolition (Excluding hazmat removal)................................................... $
F2020 Hazardous Material Removal.................................................................................. $ 81,120

F50 Sustainable Building Measures............................................................................... $

F    SPECIAL CONSTRUCTION & DEMOLITION..................................................... $ 0 $ 318,000 $ 0 $ 0 $ 318,000 $13.78

F60    GENERAL REQUIREMENTS - Building……………………………………………… $ 641,133 641,000 $27.77

1. TOTAL BUILDING............................................................................................................ $ 981,000 $ 3,064,000 $ 0 $ 0 $ 4,045,000 $175.22
G1020 Site Prep & Site Improvements..................................................................... $ 414,052 118,000 0 0
G3040 Site Utilities (Civil, Mechanical, Electrical  & Telecom)................................... $ 125,535 154,000 Bldg+GC+Ins $176
G2050 Landscape Budget ....................................................................................... $

G50 Sustainable Site Measures........................................................................... $

G90 Other Site Construction........................................................................ $ 660,876

G100 General Requirements - Sitework………………………………………………… $ 50,000

2. TOTAL SITEWORK.......................................................................................................... $ 540,000 $ 983,000 $ 0 $ 0 $ 1,523,000 $65.97

3. SUBTOTAL: BUILDING and SITEWORK ...................................…………………………… $ 1,521,000 $ 4,047,000 $ 0 $ 0 $ 5,568,000

4. Escalation to midpoint of Construction............................................................................... $ $ $ 0 $ 0 $ 0

5. SUBTOTAL: BUILDING, SITEWORK AND ESCALATION...................................………… $ 1,521,000 $ 4,047,000 $ 0 $ 0 $ 5,568,000 $241.20

6. Z10  GENERAL CONDITIONS / OH & P………..….……………..…………… 0.0% $ $ $ 0 $ 0 $ 0 $0.00

   a.    ………..………...Not Applicable ………….………......…. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

b. ……………….....Not Applicable …....….…………………...…….. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

c. ……………….....Not Applicable …....….…………………...…….. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

d. ……………….....Not Applicable …....….…………………...…….. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

e. ……………….....Not Applicable …....….…………………...…….. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

f. ……………….....Not Applicable …....….…………………...…….. 0.0% $ 0 $ 0 $ 0 $ 0 $ 0

7. TOTAL GMP............................................................................................. 0.0% $ 1,521,000 $ 4,047,000 $ 0 $ 0 $ 5,568,000 $241.20

8. FEES & CONTINGENCY (Basic Services)…………………………………………….……………………  STATE CAMPUS
a. A/E Services During PW…...…………………………………………………………................................................ 5.0% $ 89,000 $ 187,000
b. DB (AE) Services During Construction…...…………………………………………………………........................... 1.5% $ 26,000 $ 56,000
c. Campus Contract Management Services........................................................................................................... 7.0% $ 107,000 $ 284,000
d. Campus Project Contingency............................................................................................................................. 5.9% $ 182,000 $ 145,811
f. Total Fees & Contingency...........................................................................................................……............. 19.3% $ 404,000 $ 673,000 $ 1,077,000

9. SUBTOTAL: CONSTRUCTION COST, FEES & CONTINGENCY (Items 7 & 8e)................................................................................ $ 1,925,000 $ 4,720,000 $ 6,645,000
10. CEQA On-Site/Off-Site Mitigation.......................................................................................................................................................... $ 0 $ 0
11. Required Additional Services During PW Phase.................................................................................................................................... $ 41,000 $ 135,000
12. Required Additional Services During Construction................................................................................................................................. $ 30,000 $ 237,000

a. Builders Risk Insurance Premium/ Seismic Fund……………….………………………………………………………………………. $ 4,000 $ 8,000
b. Owner Controlled Insurance Premium ………………………………………………………………………………………...…………… $ 0 $ 0

13. SUBTOTAL: PROJECT COST excl. Group II Equipment................................................................................................................... $ 2,000,000 $ 5,100,000 $ 7,100,000 $307.56
14. Group II Equipment............................................................................................................................................................................... $ 0 $ 0

15. TOTAL: PROJECT COST incl. Group II Equipment ......................................................................................................................... $ 2,000,000 $ 5,100,000 $ 7,100,000 $307.56
16. Project Funds

a. Campus Designated Reserves………………………………...…………………………………………………….................……………............................ $ 5,100,000

b. Systemwide Revenue Bond………………………………...……………………………………………………............……………..................................... $ 2,000,000

c. State Appropriation………………………………...………………………………….......................………………………………....................................... $

d. Donor / Auxiliary / Other Funds……………...................…......................................................................................................................................... $

17.  Additional Funds Required (Item 15 minus Items 16a thru 16e) .....................................................................................................................................… $ 0
18.   Project Fund Schedule State Campus

Received prior to 2019/20 ...........................................……… $ $ State Campus

Requested for 2019/20 ...........................................……… $ 2,000,000 PWC $ 5,100,000 PWC 51,000 P 108,000 P

Requested after 2019/20 ...........................................……… $ $ 79,000 W 214,000 W

1,870,000 C 4,778,000 C

2,000,000 5,100,000
Elvyra F. San Juan, Assistant Vice Chancellor 0 E 0 E
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State Funded
ANALYSIS AND THE CALIFORNIA STATE UNIVERSITY

SUMMARY OF FEES
 

COST PER GSF Campus CSU FULLERTON Date 3/25/2021

W/ PRORATA OF Project Kinesiology and Health Science Pool Replacement CCCI: 7528
GC / OH+P / Ins

FOR BOT REQUIRED BASIC SERVICES PWC P W C

AE FEES 0 0 0 0

CM SERVICE FEES 115,000 46,000 43,000 26,000

TOTAL AE / CM SERVICES 115,000 46,000 43,000 26,000

 

REQUIRED ADDITIONAL SERVICES PWC P W C

SPECIALTY CONSULTANTS

0 0 0 0

0 0 0 0

0 0 0 0

0 0 0 0
0 0 0 0

CEQA/EIR Consultant 0 0 0 0

AGENCY CODE APPROVALS/COMPLIANCE + CSU/STATE POLICY'S

Mechanical Review Board (MRB) 2,000 1,000 1,000 0

Plan Check 4,000 0 4,000 0

DSA Review 5,000 0 5,000 0
 CASp Inspections 10,000 0 2,000 8000

State Fire Marshal and CSU Fire Safety 18,000 0 18,000 0

Seismic Peer Review Board (SRB) 3,000 1,500 1,500 0

TYPICAL PROJECT ADDITIONAL SERVICES

Sustainable Registration/Certification Fees 3,000 1,000 1,000 1,000

Sustainable Documentation/Verification 0 0 0 0

Design Honorarium (Design-Build) 0 0 0 0

Survey 0 0 0 0

Soils 0 0 0 0

Field Investigation 0 0 0 0

Building $/GSF Destructive Testing 0 0 0 0

Prorata Cost 72.65% Hazardous Material Survey/Bid Documents 0 0 0 0

Prorata GC/Ins $8,718 $0.38 Hazardous Material Monitoring 0 0 0 0
Total Bldg $4,054,000 $175.61 Commissioning 9,000 1,000 2,000 6,000

BIM Model Conformed to CAFM 10,000 0 0 10,000

Site Sea-Level Rise (Flood Control) 0 0 0 0

Prorata Cost 27.35% SWPPP QSD/QSP Services 6,000 0 1000 5000

Prorata GC/Ins $3,282 Design Assist Addition to Preliminary Phase 0 0
Total Site $1,526,000 Design Assist Reduction to Construction Phase 0 0

CAMPUS SPECIFIC ADDITIONAL FEES

[ Insert additional project specific costs ] 0 0 0 0

[ Insert additional project specific costs ] 0 0 0 0

[ Insert additional project specific costs ] 0 0 0 0

[ Insert additional project specific costs ] 0 0 0 0

ACQUISITION: DUE DILIGENCE FEES

$5,580,000 Appraisal 0 0 0 0

BLDG + SITE Title Insurance, Escrow Fee 0 0 0 0
Environmental Site Assessment (ESA) 0 0 0 0
Relocation Assistance Program (RAP) 0 0 0 0
Attorney General Fees 0 0 0 0

$1,520,000 DGS Fee 0 0 0 0
SOFT COSTS [ Insert additional project specific costs ] 0 0 0 0
FEES + CONTINGENCY TOTAL ADDITIONAL SERVICES 71,000 5,000 36,000 30,000
ESCALATION

TOTAL BASIC + ADDITIONAL SERVICES 186,000 51,000 79,000 56,000

$7,100,000
MANDATED COLLECTED FEES

CPDC Fee (1.5%) $23,000
CSU Fire Safety (0.6%) $9,000

TOTAL: $32,000

CSU INSURANCE COVERAGES* (input rate info on INSURANCE tab)

Builders Risk Premium 2,000

Owner Controlled Insurance Program Premium 0

Construction Project Seismic Fund 2,000

Note: Delay in Construction Coverage is Optional - Add to TOTAL 4,000

CAPITAL OUTLAY ESTIMATE (FORM CPDC 2-7)

SELECT CONSULTANT

SELECT CONSULTANT

*The Builders Risk Insurance premium, Delayed Construction Coverage and the Construction Project Seismic Fund are reflected in the LINE 5, total construction, and 
should be deducted from construction estimate when advertising for bids. CPDC will invoice after NTP is issued.

SELECT CONSULTANT

BRIP + Seismic TOTAL:

SELECT CONSULTANT

SELECT CONSULTANT



 CPDC2-7-capital-outlay-estimate KHS Pool 4-12-2021
Campus/Other Funded

THE CALIFORNIA STATE UNIVERSITY
CAPITAL OUTLAY ESTIMATE (Form CPDC 2-7) 

Campus CSU FULLERTON Date 3/25/2021

Project Kinesiology and Health Science Pool Replacement CCCI 7528

REQUIRED BASIC SERVICES PWC P W C

AE FEES 0 0 0 0

CM SERVICE FEES 243,000 97,000 90,000 56,000

TOTAL AE / CM SERVICES 243,000 97,000 90,000 56,000

REQUIRED ADDITIONAL SERVICES PWC P W C

SPECIALTY CONSULTANTS

10,445 10,445

0 0 0 0

0 0 0 0

0 0 0 0
0 0 0 0

CEQA/EIR Consultant 0 0 0 0

APPROVALS + CODE COMPLIANCE + CSU/STATE MANDATES

Mechanical Review Board (MRB) 6,000 3,000 3,000 0

Plan Check 7,000 0 7,000 0

DSA Review 8,000 0 8,000 0
CASp Inspections 10,000 0 2,000 8000

State Fire Marshal and CSU Fire Safety 49,000 0 49,000 0

Seismic Peer Review Board (SRB) 8,000 4,000 4,000 0

TYPICAL PROJECT ADDITIONAL SERVICES

Sustainable Registration/Certification Fees 3,000 1,000 1,000 1,000

Sustainable Documentation/Verification 0 0 0 0

Design Honorarium (Design-Build) 0 0 0 0

Survey 20,000 0 10,000 10,000

Soils 110,000 0 25,000 85,000

Field Investigation 12,000 0 0 12,000

Destructive Testing 15,000 0 0 15,000

Hazardous Material Survey/Bid Documents 0 0 0 0

Hazardous Material Monitoring 25,000 0 0 25,000

Commissioning 25,000 3,000 6,000 16,000

BIM Model Conformed to CAFM 10,000 0 0 10,000

Sea-Level Rise (Flood Control) 0 0 0 0

SWPPP QSD/QSP Services 24,000 0 4000 20000
Design Assist Addition to Preliminary Phase 0 0
Design Assist Reduction to Construction Phase 0 0

CAMPUS SPECIFIC ADDITIONAL FEES

Facilities Services Support 30,000 0 5,000 25,000

[ Insert additional project specific costs ] 0 0 0 0

[ Insert additional project specific costs ] 0 0 0 0

[ Insert additional project specific costs ] 0 0 0 0

ACQUISITION: DUE DILIGENCE FEES

Appraisal 0 0 0 0

Title Insurance, Escrow Fee 0 0 0 0
Environmental Site Assessment (ESA) 0 0 0 0
Relocation Assistance Program (RAP) 0 0 0 0
Attorney General Fees 0 0 0 0
DGS Fee 0 0 0 0
[ Insert additional project specific costs ] 0 0 0 0
TOTAL ADDITIONAL SERVICES 372,000 11,000 124,000 237,000

TOTAL BASIC + ADDITIONAL SERVICES 615,000 108,000 214,000 293,000

MANDATED COLLECTED FEES

CPDC Fee (0.5%) $20,000
CSU Fire Safety (0.6%) $24,500

TOTAL: $44,500

CSU INSURANCE COVERAGES* (input rate info on INSURANCE tab)

Builders Risk Premium 4,000

Owner Controlled Insurance Program Premium 0

Construction Project Seismic Fund 4,000

Note: Delay in Construction Coverage is Optional - Add to TOTAL $8,000

SELECT CONSULTANT

Interior Design (Pool Consultant)

*The Builders Risk Insurance premium, Delayed Construction Coverage and the Construction Project Seismic Fund are reflected in the LINE 5, total construction, and 
should be deducted from construction estimate when advertising for bids. CPDC will invoice after NTP is issued.

BRIP + Seismic TOTAL:

SELECT CONSULTANT

SELECT CONSULTANT
SELECT CONSULTANT




